

[View as Webpage](#)



CONSTRUCTION ADVISORY

May 8 through May 26

30th Street between Gateway Road and Fontanero Street to open on May 25

Within the closed work zone between Gateway Road and Fontanero Street, the contractor has prepared 30th Street for final paving. Paving is planned for the weeks of May 8 and May 15. Final lane striping and finishing work will follow paving activities. If weather conditions cooperate, the project team anticipates opening 30th Street on May 25.

30th Street between Gateway Road and Fontanero Street closed in June 2022 to construct the second phase of the project. The team is focused on opening 30th Street before Memorial Day weekend, which is earlier than originally expected. Crews anticipate working extended hours and possibly weekends to complete the work.

After 30th Street opens, drivers should expect periodic lane and shoulder closures for finishing work through the summer.



Curb and gutter are now in place along 30th Street between Gateway Road and Fontanero Street








Retaining wall work north of Gateway Road resumes this spring

Two retaining walls were constructed between Mesa Road and Gateway Road last year, and the final wall facing will be installed in the coming months. The final surface will match the block walls recently installed south of Gateway Road.

Drivers may notice shoulder closures and traffic shifts on the east side of 30th Street while crews prepare for wall work later this spring and summer.

Construction Progress Update (May 2023)

Phase 2: Fontanero Road to Gateway Road

Work Element	Percent Complete
Retaining Walls	 85%
Storm Sewer System	 100%
Water Line Upgrades	 100%
Foothills Trail	 100%
Pedestrian Underpass	 100%
Roundabout Construction	 100%
Curb and Gutter	 95%
Paving	<i>Week of May 8, 2023</i>

Schedule subject to change, weather-dependent

Construction activities planned May 8 through May 26, 2023

- Pave 30th Street
- Place lane striping and signs
- Complete remaining concrete work at retaining walls, driveways and pedestrian ramps
- Improve Rock Ledge Ranch / overflow lot entrance at Gateway Road
- Place seeding and landscaping

A full road closure of 30th Street between Fontanero Street and Gateway Road continues. [View the detour route](#)

In addition to the full road closure of 30th Street, occasional lane or shoulder closures are possible within the work zone. As needed, flaggers will assist with traffic control. General work hours are Monday through Friday from 7 a.m. to 5 p.m. Occasional extended work hours or weekend work may be allowed for specific and necessary construction activities.

[View the enlarged project map](#)

How to stay informed.

Website: [ColoradoSprings.gov/30thStreet](https://coloradosprings.gov/30thStreet)

Email: 30thStImprovements@gmail.com

Hotline: 719-315-3102



30th Street Corridor Project | City of Colorado Springs, P.O. Box 1575, Mail Code 410, Colorado Springs, CO 80901-1575

[Unsubscribe](#)

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by lisa@bachmanpr.com powered by



Try email marketing for free today!